DTSC'S CLOSURE PROCESS

The safe closure of the Exide facility will occur in two phases.

PHASE 1: DEMOLITION OF ABOVEGROUND STRUCTURES

Exide Technologies submitted a closure/post closure DTSC reviewed plan for compliance
planto DTSCon May 15, 2015 > with closure standards
DTSCidentified deficiencies and returned the plan > Exide Technologies submited revised closure/post
to Exide for revision on June 17, 2015 closure planto DTSCon July 28, 2015
DTSC proposed revisions to meet closure standards » DTSC prepared CEQA document to identify
potential impacts to the environment

December 8, 2015 through March 28, 2016

DTSC presents the draft plan and CEQA document
to public and solicits public comment

DTSC holds public hearing on closure plan and
CEQA document on February 3, 2016

DTSC considers all public comments and makes any
necessary modifications before issuing a final closure plan
and CEQA document

DTSC releases a Response to Comments document

Fall 2016
Buildings and structures are carefully disassembled
and removed from the site. Expected to take 34 months

PHASE 2: CLEAN-UP CONTAMINATED SOILS BENEATH STRUCTURES

Spring 2019 Exide submits a report characterizing subsurface
Subsurface samples are collected by Exide > contamination

following demolition

DTSC reviews the report for compliance with cleanup
standards in closure plan

If plan is deficient, DTSCreturns it to » DTSC reviews revised report, solicits comments on
Exide Technologies for revisions significant changes to plan
Summer 2019

Subsurface cleanup work begins. Timing depends on
the extent of contamination at the site.
Exptect to take up to 24 months




